
PROJECT MANAGEMENT 60,461.54$             
CADASTRAL SURVEY 150,000.00$           
TOPOGRAPHIC SURVEY 120,000.00$           
CULTURAL RESOURCE SURVEY 80,000.00$             
WETLAND DELINEATION AND THREATENED ENDANGERED SPECIES SURVEY 70,000.00$             
GEOTECHNICAL INVESTIGATION AND PAVEMENT RECOMMENDATIONS 15,000.00$             
PRELIMINARY ENGINEERING DESIGN 350,000.00$           
FINAL ENGINEERING DESIGN 400,000.00$           
ENVIRONMENTAL ASSESSMENT AND AGENCY CONSULTATIONS 40,000.00$             
STAKEHOLDER AND PUBLIC MEETINGS 20,000.00$             
COST ESTIMATES 10,000.00$             
UTILITY IMPACTS IDENTIFIED AND PLANS/AGREEMENTS FOR RELOCATION 20,000.00$             
TEMP CONSTRUCTION EASEMENT EXHIBITS AND APPRAISALS 120,000.00$           
EASEMENT ACQUISITION ASSISTANCE 83,000.00$             

SUBTOTAL = 1,538,461.54$        
TRIBAL EMPLOYMENT RIGHTS OFFICE FEE (TERO - 4%) = 61,538.46$             

PROTECT PLANNING AND PRECONSTRUCTION TOTAL BUDGET = 1,600,000.00$        
ROAD TEMPORARY CONSTRUCTION EASEMENT ACQUISITION = 200,000.00$           

BIA 33 NORTH SECTION TOTAL = 1,800,000.00$        

PROJECT MANAGEMENT 60,000.00$             
CADASTRAL SURVEY 140,000.00$           
TOPOGRAPHIC SURVEY 100,000.00$           
CULTURAL RESOURCE SURVEY 60,000.00$             
WETLAND DELINEATION AND THREATENED ENDANGERED SPECIES SURVEY 60,000.00$             
GEOTECHNICAL INVESTIGATION AND PAVEMENT RECOMMENDATIONS 15,000.00$             
PRELIMINARY ENGINEERING DESIGN 250,000.00$           
FINAL ENGINEERING DESIGN 300,000.00$           
ENVIRONMENTAL ASSESSMENT AND AGENCY CONSULTATIONS 40,000.00$             
STAKEHOLDER AND PUBLIC MEETINGS 10,000.00$             
COST ESTIMATES 5,000.00$               
UTILITY IMPACTS IDENTIFIED AND PLANS/AGREEMENTS FOR RELOCATION 10,000.00$             
ROW & TEMP CONSTRUCTION EASEMENT EXHIBITS AND APPRAISALS 120,000.00$           
EASEMENT ACQUISITION ASSISTANCE 80,000.00$             

SUBTOTAL = 1,250,000.00$        
TRIBAL EMPLOYMENT RIGHTS OFFICE FEE (TERO - 4%) = 50,000.00$             

PROTECT PLANNING AND PRECONSTRUCTION TOTAL BUDGET = 1,300,000.00$        
ROAD ROW & TEMPORARY CONSTRUCTION EASEMENT ACQUISITION = 500,000.00$           

BIA 33 SOUTH SECTION TOTAL = 1,800,000.00$        

RAISE PLANNING AND PRECONSTRUCTION BUDGET

DESCRIPTION OF WORK AMOUNT

BIA 33 NORTH SECTION (12.7 MILES)
RAISE PLANNING AND PRECONSTRUCTION BUDGET

DESCRIPTION OF WORK AMOUNT

BIA 33 SOUTH SECTION (13.7 MILES)
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