QR-25-B Permit Matrix

Most Recent Submittal

Permit/Approval Agency *Timeline to Obtain Shelf Life Recommended Application Time |Original Submittal Date Comments/Effort for Renewal
Date Approval Date
Documented Categorical
Coordinate with FHWA on re-evaluation
Exclusion+A3:H14H16A3:H16A3:A3: |FHWA N/A 3years 30% Plans .
requirements.
H16
USACE Omaha District (North Until 2026 NWP's expire (2031). 5- Permit extensions are done via email and typicall
Section 404 / Section 10 ) ( 1-2 months pire ( ) 90% Plans ] VP! d
Dakota Regulatory Office) year cycle. don't take much time for approval (1-2 wks)
Until current TRG Permit expires X . . . .
. . . . ) Permit extensions are done via email and typically
Section 404 / Section 10 USACE St Paul District 3-4 months (2028). 5-year cycle. Ifissued in 90% Plans

2028, would be good until 2033.

don't take much time for approval (1-2 wks)

Wetland Conservation Act

Clay County Soil & Water
Conservation District

maximum of 60 days

5years

90% Plans

Approvalis a decision, not a permit. Joint
application would need to be resubmitted if
expired after 5 years.

Prescribed timeframe is 90 days;

Authorizations do no mention an

NDDWR website says to allow 90 days for
processing; however, it rarely gets completed

Sovereign Lands NDDWR typically has taken longer (6 expiration date. Typically covers  [When funding has been dedicated
E ue Y ger( s X u? X Y 5 within this timeframe. New staff at NDDWR may
months) the duration of the project. .
change this.
No set expiration; would require
Floodway Authorization NDDWR 1 month review if a LOMR/remapping 90% Plans
occurs.
. 2-5 years. Permit will state . . Request extension via email approximately 1
Public Waters MnDNR 60 to 90 days oo When funding has been dedicated L
expiration date. month out from expiration date.
1-2 months --BRRWD notifies ;yeraorvaef;:]\;V:ter“s:;?o[r)lli:;lct
within 15 days after submittal if PP . PP ) ’ .
. i construction to start. Once Contact BRRWD via email approximately 1 month
Buffalo-Red River Watershed more information is needed. construction started, usually good out from expiration date. May need to reapply, but
Watershed Application then brought to ’ Ve When funding has been dedicated P - Hay PPy,

District

BRRWD Board for approval.
Board meetings held once a
month.

through the duration of project.
Can request from the District to
have the expiration date longer
than a year on multi-year projects.

would not have to go through the BRRWD board
for approval again.

No set expiration; would require

Floodplain Development City of Fargo Typically 1week review if a LOMR/remapping When funding has been dedicated
occurs
6 months if work does not
Floodplain and Floodwa: Submitted with Conditional Use
P Y City of Moorhead . commence; duration of project When funding has been dedicated Renewed along with Conditional Use Permit
Development Permit
once commenced.
Application submitted to City.
Placed on a Planning
Commission meeting agenda no
One year unless a petition for Extension petition submitted 30 days before
Conditional Use Permit City of Moorhead later than 60 days from Y ) P When funding has been dedicated o P V
L N extension has been granted. expiration date.
submission. Permit granted
maximum of 60 days after
commission meeting.
. . . Submit application and SWPPP . Acquired by Contractor. 30 days required due to
National Pollution Discharge . 5-year cycle. Current permit . L ) .
MPCA at least 30 days prior to Acquired by Contractor after award proximity to impaired water compared to normal 7

Elimination System

construction start

expires July 31, 2028.

days prior.
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Most Recent Submittal

Permit/Approval Agency *Timeline to Obtain Shelf Life Recommended Application Time |Original Submittal Date Comments/Effort for Renewal
Date Approval Date
Submit application at least
National Pollution Discharge 5-year cycle. Current permit
L g NDDEQ seven days prior to construction y. v P Acquired by Contractor after award Acquired by Contractor
Elimination System expires March 31, 2030.
start.
Must be completed within 1 year of No renewal, need to submit updated review to
Natural Heritage Review MnDNR 30 days ) P . v Prior to advertising for bids P
construction beginning MnDNR
Demolition must occur on the
. . . 10 days prior to demolition and [date(s) noted on the form, or need . .
Notice of Construction or Renovation |NDDEQ o B N Acquired by Contractor after award Acquired by Contractor
asbestos removal activities to notify NDDEQ to amend if dates
change.
Demolition must occur on the
Deconstruction, Renovation, or 10 days prior to demolition and [date(s) noted on the form, or need . .
" . MPCA s P L (_) ) Acquired by Contractor after award Acquired by Contractor
Demolition Notification Form asbestos removal activities to notify MPCA to amend if dates
change.
. Acquired by Contractor. Needed if construction
18 months. Request for extension R N
FAA Airspace review for proximity to Submit at least 45 days priorto [ must be submitted 15-90 days requires objects (usually cranes) that meet
P P Y FAA Vs p v Acquired by Contractor after award requirements in Federal Aviation Regulations,

Hector International Airport

construction.

prior to expiration date. Extension

Part 77, Objects Affecting Navigable Airspace,

ood for 18 months.
g Paragraph 77.9.
e Submit notification 30 days prior Notification and coordination only -- no Coast
Coast Guard Notification Coast Guard Ninth District . s P Upon award . ) ) Y
to construction start. Guard bridge permit required per SOV response.
Information above is based on NEPA and Federal Regulations as of March 2026. If change ti) andr s may be il

*Timelines based on ished d
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